
COM C A M P D R E S S E R & M c K E E I N C .
environmental engineers, scientists, 12770 Coit Road, Siui t e 800
planners, & management consultants D a l l a s , Texas 75251

214308-9000, Fax 214960-2313

November 9,1993

Mr. Carlos Sanchez
United S t a t e s Environmental Protection Agency
Region 6 Headquarters
1445 Ross Avenue, 7th F l o o r
Dallas, Texas 75202-2733
S u b j e c t : RSR Corporat ion Si t e , Dallas Hous ing Authori ty Site (Operable Unit 2)

Monthly Progress Report: Report No. 2
Dear Mr. Sanchez:
On behal f of Dallas Housing Authori ty (DHA), Camp Dresser and McKee Inc.
( C D M ) is pleased to provide EPA with a monthly progress report. T h i s is
required under the Adminis trat ive Order on Consent For Remedial
I n v e s t i g a t i o n / F e a s i b i l i t y S t u d y and Removal Actions, dated August 9, 1993, for
the Dallas Hous ing Authori ty (Operable Unit 2), at the RSR Corporation site in
Dallas , Texas.
This monthly progress report describes the actions taken during the previous
month (October), and work planned for this month, to comply with the Consent
Order.
In October, the f o l l o w i n g activities occurred:
1) On October 28,1993, the f ina l asbestos sp e c i f i ca t i on s and bid package

were submitted to DHA for advertisement for bids.
2) Development of construction sp e c i f i ca t i on s and plans for the demoli t ion

of approx imate ly 165 buildings and removal of contaminated soil
continued.

3) The scope of services for a licensed surveyor were prepared. T h i s survey
work will es tablish a 50 f o o t grid for soil sampling, and obtain contour
elevations and base map information across the site.

4) On October 8, 1993, two reports t i t led Summary of Area Demographic
Characteristics and Summary of .Ecological Characteristics were submitted
to EPA for review.
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For the month of November, the f o l l o w i n g tasks are scheduled:
1) A licensed surveyor will be selected to p e r f o r m a survey at the site.
2) EPA comments on the Project Plans, received November 3rd, will be

incorporated, and the documents returned to EPA for f inal approval .
3) Development of construction sp e c i f i ca t i on s and plans for the demoli t ion

of approx imate ly 165 buildings and removal of contaminated soil will
continue.

4) It is planned to initiate limited soil sampl ing in George Loving Place and
Kingbr idge Park to gather analytical data consistent with EPA approval.

No sampling events or tests occurred during the month of October, and no data
has been received. There are no problems or anticipated delays to report at this
time.
The pro j e c t is progressing and we look forward to continuing our work with
you toward remediation of the DHA site. We appreciate your comments on the
Projec t Plans. If you have any questions regarding this monthly progress
report, please call me in the Dallas o f f i c e at (214) 308-9000.
R e s p e c t f u l l y Yours,
CAMP DRESSER & McKEE INC.

Chuck McLendon, P.E.
c: Lori H e n d e r s o n / D a l l a s Housing Authori ty

T i m L o t t / D a l l a s Housing Authori ty
Joe W e r n e r / H a y n e s & Boone
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